







Provision of Parking Services	AE/072/HQ/2014-2015/NC/07	1	SS	N/A	N/A	N/A	N/A		10/10/2014	17/10/2014	Plan
Provision of Courier Services	AE/072/HQ/2014-2015/NC/08	1	CQ	27/02/2015	4/3/2015	11/3/2015	18/03/2015		7/4/2015	14/4/2015	Plan
Provision of Advertising and Publication	AE/072/HQ/2014-2015/NC/09		SS/NS	07/10/14	10/10/14	17/10/14	24/10/15		14/11/14	21/11/15	Plan
Provision of Fumigation Services	AE/072/HQ/2014-2015/NC/10	1	FWC-GPSA	N/A	N/A	N/A	N/A			Call-off basis	Plan
Provision of Bulk sms services	AE/072/HQ/2014-2015/NC/11	1	MV	27/02/2015	4/3/2015	11/3/2015	18/03/2015		7/4/2015	14/4/2015	Plan

**WORKS**

Construct eGA Permanent Premises	AE/072/HQ/2014-2015/W/01	1	NCB/RT	21/04/15	12/05/15	19/05/15	26/05/15		16/06/15	23/06/15	Plan
Tender for Renovation of eGA Offices	AE/072/HQ/2014-2015/W/02	1	SS	05/12/2013	13/12/2013	20/12/2014	30/12/2014		13/01/2015	20/01/2015	Plan

**CONSULTANCY**

Description	Basic Data					Request for Expression of Interest			Invitation of Proposal and approval for Award			
	Tender No.	Lot No.	Selection Method	Procurement Method	Contract Type	Invitation Date	Closing Date	Notification Date	Consultant Proposals		Notrification Date	Plan vs. Actual
									Invitation date	Submission/Opening Date		
To develop and operationalise Agency's and Government-Wide Customer Relation Management System	AE/072/HQ/2014-2015/C/03	1	CQ	IS	Lumpsum	07/10/2014	14/10/2014	28/10/2014	11/11/2014	10/12/2014	26/12/2014	Plan
To develop and operationalise e-Government Business Process Modelling System to be adopted and customised to Government System	AE/072/HQ/2014-2015/C/04	1	CQ	IS	Lumpsum	07/10/2014	14/10/2014	28/10/2014	11/11/2014	10/12/2014	26/12/2014	Plan
Supply, installation and implementation services of intergrated financial management system(EPICOR)	AE/072/HQ/2014-2015/C/05		CQP	SS	Lumpsum	25/ 02/2015	17/03/2015	22/04/2015	25/02/2015	17/03/2015	22/04/2015	Plan
To develop and operationalise e-Government public sector wide enterprise architecture	AE/072/HQ/2014-2015/C/06	1	CQ	IS	Lumpsum	07/10/2014	14/10/2014	28/10/2014	11/11/2014	10/12/2014	26/12/2014	Plan
To develop Business Continuity Framework to be adopted by public institutions	AE/072/HQ/2014-2015/C/07	1	CQ	IS	Lumpsum	07/10/2014	14/10/2014	28/10/2014	11/11/2014	10/12/2014	26/12/2014	Plan

**Note:**

FWC-GPSA - FRAMEWORK CONTRACT AGREEMENT UNDER GPSA

NCB	-	NATIONAL COMPETITIVE BIDDING
NS	-	NATIONAL SHOPPING
CQ	-	COMPETITIVE QUOTATION
SS	-	SINGLE SOURCE
IS	-	INDIVIDUAL SELECTION
MV	-	MINOR VALUE
RT	-	RESTRICTED TENDERING
CQP	-	COMBINED TECHNICAL QUALITY AND PRICE
CQ	-	CONSULTANTS QUALIFICATION
MCV	-	MICRO VALUE PROCUREMENT